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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #6, AUGUST 2007 

Significant Developments and Activit ies During the Period 

• On August 2, the United States Environmental Protection Agency (USEPA) issued a press release 

titled Kalamazoo River Cleanup Update: 2008 Disposal Plans 

• On August 2, representatives of the USEPA, Michigan Department of Environmental Quality (MDEQ), 

and the Kalamazoo River Study Group (KRSG) walked Removal Areas 5 and 6A. The KRSG 

representative raised concerns that the project would likely fall behind schedule and go over budget if 

the MDEQ plans to regularly walk completed excavation areas and request additional removal 

activities. 

• 'On August 7, the KRSG submitted a Subcontractor Qualification Notification for JF New, Inc. to the 

USEPA, as required by Paragraph 11 of the TCFJA Administrative Settlement Agreement and Order 

on Consent (AOC). 

• On August 7, the KRSG submitted a revised copy of the 72"" Weekly Construction Report for the 

Plamwell TCRA to the USEPA. 

• On August 7, the KRSG submitted copies of the first eleven weekly construction reports for the Allied 

Paper, Inc/Portage Creek/Kalamazoo River Superfund Site TCRA from May, June and July to the 

USEPA. 

• On August 14, the KRSG submitted a letter via e-mail to the USEPA regarding sediment removal 

volume estimates for the former Plainwell Impoundment TCF^. 

• On August 15, the KRSG submitted copies of the 1 ^ " and 14'" Weekly Construction Report for the 

Plainwell TCRA to the USEPA and to the MDEQ. 

• On August 15, the KRSG submitted the fifth Monthly Report for the Allied Paper, Inc/Portage 
Creek/Kalamazoo River Superfund Site TCRA for July 2007 to the USEPA. 

• On August 17, the KRSG received a copy of the USEPA fact sheet titled Plainwell PCB Cleanup 

Proceeding on Schedule. 

• On August 21, a Stakeholders meeting was held onsite between the USEPA, the MDEQ, the 

Michigan Department of Natural Resources (MDNR) and the KRSG 

• On August 21 and August 28, the KRSG submitted copies of analytical data from TCRA sampling 
activities to the USEPA. 

• On August 21, the KRSG submitted a copy of the 15'" Weekly Construction Report for the Plainwell 

TCRA to the USEPA and to the MDEQ 
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Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #6, AUGUST 2007 

• On August 22, the KRSG attended the USEPA-hosted Open House/Question and Answer Session in 
Plamwell 

• On August 22, the USEPA submitted to the KRSG copies of analytical data for one sediment split 

sample (K55271) and one water treatment split sample ( W S A I N_Efflu_0002). 

• On August 29, the KRSG submitted a copy of the 76"' Weekly Construction Report for the Plainwell 

TCRA to the USEPA and to the MDEQ. 

• By August 31, the KRSG had obtained property access agreements, as required by Paragraph 23 of 
the T C F ^ AOC (Table A), from eight property owners. 

Data Collected and Field Activit ies Conducted During the Period 

• During the week of August 1, the KRSG continued site preparation (clearing and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site security 
measures); completed installation of Staging Area 2S; began grading for the construction of Staging 
Area 5S, completed excavation in Removal Area 6A; continued excavation in Removal Area 5, 
Upland Area 3A2 and Island 3; began placing restoration stone at Removal Area 6A; and received 
shipments of steel sheeting for the cofferdam installation Five sediment confirmation samples 
(K55271 through K55275) were collected from Removal Area 6A for PCB analysis. Two surface water 
samples (K30633 and K30634) were collected from locations 300 feet downstream and 100 feet 
upstream, respectively, of Removal Area 5 for PCB analysis. A rinse blank (K30635) was also 
collected. Table B summarizes the samples collected. Solidification of the excavated material 
continued at Staging Area I N using a pug mill with cement, and the solidified matenal from the pug 
mill was loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA 
matenal) for disposal. 

• Dunng the week of August 6, the KRSG continued site preparation (cleanng and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site secunty 
measures); continued installation of Staging Area 5S; completed construction of a temporary dock 
near the Plainwell Dam; continued excavating matenal from Removal Area 5 and Island 3; completed 
excavation of material from Removal Area 6B; and placed restoration stone at Removal Area 3A and 
at Removal Area 6A Six sediment confirmation samples (K55276 through K55281) were collected 
from Upland Area 3A2, Island 3, Removal Area 5 and Removal Area 6A for PCB analysis. Two 
surface water samples (K30636 and K30637) were collected from locations 300 feet downstream and 
100 feet upstream, respectively, of Removal Area 6A for PCB analysis. A nnse blank (K30638) was 
also collected Table B summanzes the samples collected. Solidification of the excavated material 
continued at Staging Area I N using a pug mill with cement, and the solidified material from the pug 
mill was loaded into trucks and transported to the C&C Landfill in Marshall, Michigan (non-TSCA 
material) for disposal 

• During the week of August 13, the KRSG continued site preparation (cleanng and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site secunty 
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Monthly Report for the All ied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #6, AUGUST 2007 

measures), continued excavating material from Island 3 and Removal Area 6A; started and 
completed excavation of material from Removal Area 2B (the 450 linear feet of material on the City of 
Plamwell property that the USEPA mandated be removed in the July 10, 2007 letter titled Removal 
Area 2B (additional removal on City of Plainwell property)); started excavation of material from 
Removal Area 3B and Removal Area 4B; started the installation of the cofferdam near the Plainwell 
Dam, treated water at Staging Area IN ; and continued post-excavation activities on the north side of 
the Kalamazoo River. No sediment confirmation samples were collected. Two surface water samples 
(K30639 and K30640) and one duplicate sample (K30641 - duplicate of K30640) were collected from 
300 feet downstream and 100 feet upstream, respectively, of Removal Area 3B for PCB analysis. A 
rinse blank (K30642) was also collected. Waste water samples W_SA1N_lnflu_0003, 
W_SA1 N_MidA_0003 and W_SA1N_Efflu_0003 were collected from the influent port, the midpoint 
port on the nght side of the treatment system and the effluent port on the right side of the water 
treatment system, respectively, located at Staging Area I N pnor to discharge. Table B summarizes 
the samples collected. Solidification of the excavated material continued at Staging Area IN using a 
pug mill With cement, and the solidified material from the pug mill was loaded into trucks and 
transported to the C&C Landfill in Marshall, Michigan (non-TSCA matenal) for disposal. 

• Dunng the week of August 20, the KRSG continued site preparation (cleanng and grubbing, installing 
silt fences, constructing access roads, staking excavation limits, and installing site security 
measures); continued excavating material from Island 3, Removal Area 3B and Removal Area 4B; 
backfilled Upland Areas 3A1 and 3A2, continued the installation of the cofferdam near the Plainwell 
Dam; continued treating water at Staging Area IN ; and continued post-excavation activities on the 
north and south sides of the Kalamazoo River. Two sediment confirmation samples (K55282 and 
K5283) and one duplicate sample (K55284 - duplicate of K55283) were collected from Island 3. Two 
surface water samples (K30643 and K30644) were collected from 300 feet downstream and 100 feet 
upstream, respectively, of Removal Area 3B for PCB analysis. A rinse blank (K30645) was also 
collected. Waste water samples W_SA1 NJnflu_0004, W_SA1N_lnflu_0005 and 
W_SA1N_lnflu_0006 (influent port), W_SA1N_MidA_0004, W_SA1 N_MidA_0005 and 
W_SA1N_MidA_0006 (midpoint port, right side), W_SA1N_MidB_0001, W_SA1N_MidB_0002 and 
W_SA1 N_MidB_0003 (midpoint port, left side), W_SA1 N_EffluA_0004, W_SA1 N_EffluA_0005 and 
W_SA1 N_EffluA_0006 (effluent port, nght side) and W_SA1N_EffluB_0001, W_SA1N_EffluB_0002 
and W_SA1N_EffluB_0003 (effluent port, left side) were collected from the water treatment system 
located at Staging Area 1N pnor to the three water discharge events A duplicate of sample 
W_SA1 N_EffluB_0003 (W_SA1N_Dup_0001) was also collected from the left effluent port. Table B 
summanzes the samples collected. Solidification of the excavated matenal continued at Staging Area 
1N using a pug mill with cement, and the solidified matenal from the pug mill was loaded into trucks 
and transported to the C&C Landfill in Marshall, Michigan (non-TSCA matenal) for disposal. 

• Dunng the week of August 27, the KRSG continued site preparation (clearing and grubbing, installing 
Silt fences, constructing access roads, staking excavation limits, and installing site security 
measures); continued excavating material from Removal Area 5, Removal Area 3B, Removal Area 
4B and Upland Area 4B1, continued the installation of the cofferdam near the Plainwell Dam; 
continued treating water at Staging Area IN ; and continued post-excavation activities on the north 
and south sides of the Kalamazoo River. Seventeen sediment confirmation samples (K55285 through 
K55301) were collected from Upland Area 4B1, Removal Area 5, Removal Area 3B and Removal 
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REPORT #6, AUGUST 2007 

Area 4B Two surface water samples (K30646 and K30647) were collected from 300 feet downstream 
and 100 feet upstream, respectively, of Removal Area 4B for PCB analysis. A nnse blank (K30648) 
was also collected. One topsoil sample (K25728) was collected from a topsoil source pile located on 
Balkema Excavating property. Waste water samples W_SA1N_lnflu_0007 and W_SA1N_lnflu_0008 
(influent port), W_SA1 N_MidA_0007 and W_SA1 N_MidA_0008 (midpoint port, right side), 
W_SA1N_MidB_0004 and W_SA1N_MidB_0005 (midpoint port, left side), W_SA1N_EffluA_0007 
and W_SA1N_EffluA_0008 (effluent port, right side) and W_SA1N_EffluB_0004 and 
W_SA1N_EffluB_0005 (effluent port, left side) were collected from the water treatment system 
located at Staging Area IN prior to the three water discharge events (the samples collected on 
August 24 were discharged on August 27). Table B summanzes the samples collected. Solidification 
of the excavated material continued at Staging Area I N using a pug mill with cement, and the 
solidified material from the pug mill was loaded into trucks and transported to the C&C Landfill in 
Marshall, Michigan (non-TSCA material) for disposal. 

Laboratory Data Received During the Period 

• Dunng the week of August 1, the KRSG received laboratory data for confirmation samples K55271 
through K55275 and surface water samples K30627 through K30632 (which were collected in July) 
(Table B) 

• Dunng the week of August 6, the KRSG received laboratory data for confirmation samples K55276 
through K55280, pre-construction access road samples K25719 through K25726 (which were 
collected in July) and Staging Area 2S pre-construction composite sample K25727 (which was 
collected in July) (Table B). 

• Dunng the week of August 13, the KRSG received laboratory data for confirmation sample K55281; 
surface water samples K30633 through K30635; and waste water samples W_SA1N_lnflu_0003, 
W_SA1N_MidA_0003 and W_SA1N_Efflu_0003 (Table B). 

• Dunng the week of August 20, the KRSG received laboratory data for confirmation samples K55282 
through K55284, the USEPA split sample of sediment sample K55271 (APS-080107-05-SD/K55271); 
surface water samples K30636 through K30638; waste water samples W_SA1 N_lnflu_0004, 
W_SA1N_MidA_0004, W_SA1 N_MidB_0001, W_SA1 N_EffluA_0004, W_SA1N_EffluB_0001, 
W_SA1N_lnflu_0005, W_SA1 N_MidA_0005, W_SA1N_MidB_0002, W_SA1 N_EffluA_0005, 
W_SA1N_EffluB_0002 and APS-073007-WT-01/W_SA1N_Efflu_0002 (USEPA split sample of waste 
water sample W_SA1 N_Efflu_0002, which was collected in July) (Table B). 

• Dunng the week of August 27, the KRSG received laboratory data for confirmation samples K55285 
through K55301, surface water samples K30639 through K30645; and waste water samples 
W_SA1N_lnflu_0006, W_SA1 N_MidA_0006, W_SA1N_MidB_0003, W_SA1 N_EffluA_0006, 
W_SA1N_EffluB_0003, W_SA1N_lnflu_0007, W_SA1N_MidA_0007, W_SA1N_MidB_0004, 
W_SA1N_EffluA_0007, W_SA1 N_EfnuB_0004, W_SA1N_lnflu_0008, W_SA1N_MidA_0008, 
W_SA1N_MidB_0005, W_SA1 N_EffluA_0008 and W_SA1 N_EffluB_0005 (Table B). 
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Monthly Report for the All ied Paper, Inc./Portage Creek/ 
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• The KRSG is awaiting analytical results for surface water samples K30646 through K30648 and 

topsoil sample K25728. 

Issues Encountered and Act ions Taken 

• On August 7, work was suspended due to heavy thunderstorms accompanied by lightning throughout 

the area 

• On August 13, the dust action level was reached during excavation and sediment staging activities 

near Staging Area 2S. Work was halted until water could be applied to the area for dust control. 

• On August 14, a visible silt plume was observed dunng removal activities near Removal Area 2B. 

Work was immediately halted until the turbidity curtain could be repaired. The turbidity reading action 

limit was not reached. 

• On August 15, recreational boaters were observed near Removal Area 2B. Work was halted until the 

boaters left the area. The boaters were informed that boat traffic in this stretch of the nver was 

prohibited. No regulators were notified of the boaters at that time. 

• On August 15, the long reach excavator struck an overhead cable on the Keeler property. No injuries 

were reported, Mr. Keeler was immediately notified, and the line was repaired on the morning of 

August 16. 

• On August 16, three pairs of sheet pile encountered refusal before reaching the design elevation. 

KRSG personnel confirmed that the achieved dnve elevations were acceptable. In order to . 

compensate for the difficulty in driving the sheet pile to the designated depth, the target drive depth 

was amended on August 20 to a minimum of 30 feet of embedment past the mudline and two feet of 

embedment into Stratum D. 

• On August 22, no in-stream excavation activities could occur in Removal Areas 3B or 4B due to water 

entenng and exiting the Removal Areas over the turbidity curtain. Curtain repair was finished on 

August 23, and excavation activities resumed. 

• On August 28, field personnel attempted to collect confirmation samples from Removal Area 5. At 

that time, it was determined that the access road in this area had not been fully removed. This 

material was excavated on August 29 and samples were collected on the same day. 

• On August 30, a local resident was spotted trying to enter the 12"̂  Street Dam work area. The 

resident was stopped by KRSG personnel and informed that he could not enter the work area, but 

information about the project could be found at the Kalamazoo River Cleanup website The resident 

was cooperative and left the work area 
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Monthly Report for the All ied Paper, Inc/Portage Creek/ 
Kalamazoo River Superfund Site TCRA 

REPORT #6, AUGUST 2007 

Developments Anticipated During the Next Reporting Period 

• Dunng the week of September 3, the KRSG is scheduled to continue cofferdam installation, continue 
post-excavation and revegetation work upstream of U S. 131 and begin removing TSCA material from 
Removal Area 3B. 

• Dunng the week of September 10, the KRSG is scheduled to finish installing the cofferdam, continue 
post-excavation and revegetation work upstream of U.S 131, begin removal of Staging Area IN , 
begin construction of Staging Area 3S and begin excavation of Islands 1 and 2. 

• Dunng the week of September 17, the KRSG is scheduled to hold a Stakeholders Meeting at the site, 
continue post-excavation and revegetation efforts, continue excavation of Islands 1 and 2 and begin 
excavation of Removal Area 6B. 

• During the week of September 24, the KRSG is scheduled to begin excavation of Upland Area 6B1 
and continue post-excavation and revegetation efforts. 

• Throughout September, the KRSG will continue to negotiate property access agreements as required 
by Paragraph 23 of the T C F ^ AOC (Table A). 

• Throughout September, the KRSG will, as necessary, continue to submit Subcontractor Qualification 
Notifications to the USEPA, as required by Paragraph 11 of the TCF^A AOC. 
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Kalamazoo River Study Group 

All ied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 

Monthly Report #6, August 2007 

Table A — Summarv of Property Access Agreements (as of August 31. 2007 

Date 
Sent 

3/19/2007 

3/9/2007 

3/9/2007 
3/9/2007 
3/9/2007 
3/9/2007 

3/26/2006 
3/9/2007 

3/21/2007 
3/16/2007 
3/9/2007 
3/9/2007 

3/16/2007 
3/9/2007 

'Property Owner 

A C Geenen Associates 
Aggregate Industnes (Bill Smith 

Sand and Gravel) 
Allen Robinson 

Balkema Excavating 
Brad Keeler 

City of Plainwell 
Consumers Energy 

Meijer, Inc. 
Plamwell Group LLC 
Robert Foster Trust 
Robert Keeler Trust 
Rolfe Family Trust 

Shirley Foster 
Steven Peterson 

^ « ^ - Status ^ 

no response 

accepted 

accepted 
accepted 
accepted 
accepted 

in negotiations 
in negotiations 
no response 

rejected 
accepted 
accepted 

no response 
accepted 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
IVIontiily Report #6, August 2007 

Table B — Summarv of Samples Collected and Data Received in August 2007 

Sample ID 
Sample 

Date 
Data 

Received 
Sample 
Delivery 

Laboratory Sample Location Anaiysiis Conducted 
PCB Result 

(mg/kg) 
PCBAction 

Limit 
Response Action 

...:y,K. .;'«,,. Soil Samples , •;„',. 

K25719 

K25720 

K25721 

K25722 

K25723 

K25724 

K25725 

K25726 

K25727 

K25728 

07/24/07 

08/30/07 

08/06/07 

-

073085 

-

KAR Labs 

KAR Labs and 
TAL 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

Access road on City of Plamwell 
property (every 200 feet) 

staging Area 2S composite sample 

Backfill collected from fill pile on 
Balkema property 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 
TPH, total PCBs, TCL VOCs, TCL 

SVOCs, RCf^ Metals, TCL pesticides, 
organic content, pH, grain size, and 

gradiation 

<0 330 

<0 330 

<0 330 

<0 330 

<0 330 

<0 330 

<0 330 

<0 330 

<0 330 

NR 

-

-

-

-

-

-

-
-

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

None, baseline sample 

A •SiliifW '••%M:-.- i i " " ' ilJi- • Sedlment;Conflrmation Samples " L '1i| 
K55271 ' 

[K55271] APS-080107-05-
SD/K255271 

K55272 
K55273 
K55274 
K55275 
K55276 
K55277 
K55278 
K55279 
K55280 
K55281 

08/01/07 

08/08/07 

08/09/07 
08/12/07 

08/02/07 

08/22/07 

08/02/07 

08/09/07 

08/10/07 
08/13/07 

073163 

0708751 

073163 

073293 

073328 
073352 

KAR Labs 
TriMatnx 

Laboratories 

KAR Labs 

KAR Labs 

KAR Labs 
KAR Labs 

RA 6A, Grid 2 

RA 6A, Grid 3 
RA 6A, Grid 4 
RA 6A, Grid 5 
RA 6A, Gnd 6 

Upland Area 3A2, Gnd 1 
Island 3, Grid 2 
Island 3, Grid 1 

RA 5, Gnd 1 
RA 6A, Gnd 1 
RA 6A, Gnd 7 

PCBs 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

<0 330 

0 22 

<0 330 
<0 330 

0 42 
<0 330 

0 64 
<0 330 
<0 330 
<0 330 
<0 330 
<0 330 

4 

4 

4 
4 
4 
4 
4 
4 
4 
4 
4 
4 

None 

None 

None 
None 
None 
None 
None 
None 
None 
None 
None 
None 

See Notes on Page 4 
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Kalamazoo River Study Group 

All ied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plamwell Impoundment TCRA 

Monthly Report #6, August 2007 

Table B — Summarv of Samples Collected and Data Received in August 2007 

Sample ID 

K55282 

K55283 
fK55284] 

K55285 

K55286 
K55287 

K55288 

K55289 

K55290 

K55291 

K55292 

K55293 
K55294 

K55295 

K55296 
K55297 

K55298 

K55299 

K55300 

K55301 

Sample 

Date • 

08/21/07 

08/27/07 

08/29/07 

08/29/07 

08/30/07 

Data 

Received. 

08/22/07 

08/28/07 

08/30/07 

08/30/07 

08/31/07 

Sample 

Delivery 

073474 

073568 

073596 

073614 

073636 

Laboratory 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

Sample Locat ion 

Island 3, Grid 4 

Island 3, Grid 3 

RA 4B, Grid 1 

RA 4B, Grid 2 

RA 4B, Grid 3 
RA 38, Grid 8 

RA 3B, Grid 7 

RA 5, Gnd 4 

RA 5, Grid 3 

RA 4B, Grid 4 

( ^ 38, Grid 6 

RA 3B, Grid 5 

RA 3B, Grid 4 

RA 48 , Grid 9 

RA 48 , Grid 5 

RA 48 , Grid 6 

RA 48 , Gnd 7 

R A 4 B , GndS 

Upland Area 4 8 1 , Grid 1 

Analys is Conducted 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 
PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

- P C B R e s u l t 

; . (mg/kg) .•. 

< 0 330 

< 0 330 

< 0 330 

< 0 330 

0 38 
< 0 330 

< 0 330 

< 0 330 
< 0 330 

< 0 330 

0 470 

0 370 
2 2 

0 590 

1 8 

<0 330 

0 750 

<0 330 

<0 330 

<0 330 

PCB Ac t ion 

? Limit 
4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 

4 
4 

4 

4 

4 

4 

4 

4 

4 

Response Ac t ion 

None 

None 
None 

None 

None 

None 

None 

None 

None 

None 

None 

None 
None 

None 

None 

None 

None 

None 

None 

None 
Water Co lumn Samples 

K30627 

K30628 
K30629 
K30630 

K30631 
K30632 
K30633 
K30634 

K30635 

K30636 
K30637 

K30638 

K30639 

K30640 
[K30641J 

K30642 

07/19/07 

07/26/07 

08/02/07 

08/09/07 

08/16/07 

08/02/07 

08/06/07 

08/13/07 

08/22/07 

06/28/07 

073008 

073117 

073209 

073338 

073429 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

KAR Labs 

300' downstream of RA 4 
100' upstream of R A 4 

Rinse Blank 
300' downstream of RA 4 

100' upstream of R A 4 
Rinse Blank 

300' downstream of RA 5 

100' upstream of RA 5 
Rinse Blank 

300' downstream of RA 6A 

100' upstream of RA 6A 

Rinse Blank 

300' downstream of RA 3B 

100'upstream of 1 ^ 3 8 

Rinse Blank 

PCBs 

PCBs 
PCBs 
PCBs 

PCBs 
PCBs 
PCBs 
PCBs 

PCBs 
PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

PCBs 

<0 0001 mg/L 

<0 0001 mg/L 
<0 0001 mg/L 
<0 0001 mg/L 

<0 0001 mg/L 
<0 0001 mg/L 
<0 0001 mg/L 

<0 0001 mg/L 
<0 0001 mg/L 

<0 0001 mq/L 
<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 
<0 0001 mq/L 

<0 0001 mg/L 

2e-4 mq/L 

26-4 mq/L 
2e-4 mq/L 
2e-4 mq/L 

2e-4 mg/L 
2e-4 mq/L 
2e-4 mq/L 

2e-4 mq/L 
2e-4 mq/L 

2e-4 mg/L 
2e-4 mq/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mq/L 

None 
None 
None 

None 
None 

None 
None 
None 

None 

None 
None 

None 

None 

None 

None 

See Notes on Page 4 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kaiamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 
Monthly Report #6, August 2007 

Table B — Summarv of Samples Collected and Data Received in August 2007 

Sample ID 

K30643 
K30644 
K30645 
K30646 
K30647 
K30648 

Sample 
D a t e ••• 

08/23/07 

08/30/07 

Data 
Received 

08/31/07 

-

Sample 
Delivery 

073519 

-

Laboratory 

KAR Labs 

KAR Labs 

Sample Location 

300' downstream of RA 3B 
100' upstream of RA 38 

Rinse Blank 
300' downstream of RA 48 

100' upstream of F?A 48 
Rinse Blank 

Analysis Conducted 

PCBs 
PCBs 
PCBs 
PCBs 
PCBs 
PCBs 

PCB Result 
(mg/kg) 

<0 0001 mg/L 
<0 0001 mg/L 
<0 0001 mg/L 

NR 
NR 
NR 

SPCB Action 
I Limit 

2e-4 mg/L 
2e-4 mq/L 
2e-4 mg/L 
2e-4 mg/L 
2e-4 mg/L 
2e-4 mg/L 

Response Action 

None 
None 
None 

-
-
-

•:;.S;, - .::!I!E". 'sS: . Waste^Water Samples : m k ; i / " • • i ;* iS' 
[W_SA1N_Efflu_0002] APS-

073007-WT-
01/W SAIN EFFLU 0002 

W_SA1N_lnnu_0003 

W_SA1N_MidA_0003 

W_SA1N_Efflu_0003 

W_SA1N_lnflu_0004 

W_SA1N_MidA_0004 

W_SA1N_EffluA_0004 

W_SA1N_Mid8_0001 

W_SA1N_EffluB_000l 

W_SA1NJnflu_0005 

W_SA1N_MidA_000S 

W_SA1N_EffluA_0005 

W_SA1N_Mid8_0002 

W_SA1N_Efflu8_0002 

07/30/07 

08/14/07 

08/20/07 

08/23/07 

08/22/07 

08/15/07 

08/21/07 

08/24/04 

0707549 

073371 

073464 

073513 

TriMatnx 
Laboratones 

KAR Labs 

KAR Labs 

KAR Labs 

Staging Area IN, Discharge 2, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 3, 
Influent Sample 

Staging Area IN, Discharge 3, 
Midpoint Sample, Right Side 

Staging Area IN, Discharge 3, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 4, 
Influent Sample 

Staging Area IN, Discharge 4, 
Midpoint Sample, Right Side 

Staging Area IN, Discharge 4, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 4, 
Midpoint Sample, Left Side 

Staging Area IN, Discharge 4, 
Effluent Sample, Left Side 

Staging Area IN, Discharge 5, 
Influent sample 

Staging Area IN, Discharge 5, 
Midpoint Sample, Right Side 

Staging Area IN, Discharge 5, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 5, 
Midpoint Sample, Left Side 

Staging Area IN, Discharge 5, 
Effluent Sample, Left Side 

PCBs 

PCBs, TSS 

PCBs, TSS 

PCBs, TSS 

PCBs, TSS 

PCBs, TSS 

PCBs, TSS, Phosphorus 

PCBs, TSS 

PCBs, TSS, Phosphorus 

PCBs 

PCBs 

PCBs, TSS 

PCBs 

PCBs, TSS 

< 0 00022 
mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

None 

None TSS = 34 mg/L, No 
Action Limit 
None TSS = 4 mg/L, No 
Action Limit 
None TSS = <4 mg/L, 
Action Limit = 45 mg/L 
None TSS = 16 mg/L, No 
Action Limit 
None TSS = <4 mg/L, No 
Action Limil 
None TSS = <4 mg/L, 
Action Limit = 45 mg/L, P 
= 0 05, No Action Limit 
None TSS = 5 mg/L, No 
Action Limit 

None TSS = 5 mg/L, 
Action Limit = 45 mg/L, P 
= 0 07, No Action Limit 

None 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

See Notes on Page 4 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Former Plainwell Impoundment TCRA 

IVIonthly Report #6, August 2007 

Table B — Summarv of Samples Collected and Data Received in August 2007 

'•'•?|^''- Sample ID '•.•.;*?«>••• 

W_SA1NJnnu_0006 

W_SA1N_MidA_0006 

W_SA1N_EffluA_0006 

W_SA1N_MidB_0003 

W_SA1N_effluB_0003 

[W SAIN Dup 00011 

W_SA1NJnflu_0007 

W_SA1N_MidA_0007 

W_SA1N_EffluA_0007 

W_SA1N_MidB_0004 

W_SA1N_EffluB_0004 

W_SA1N_lnflu_0008 

W_SA1N_MidA_0008 

W_SA1N_EfnuA_0008 

W_SA1N_MidA_0005 

W_SA1N_EfnuB_0005 

Sample 
Date 

08/24/07 

08/25/07 

08/28/07 

Data 
Received 

08/27/07 

08/28/07 

Samplei 
Delivery 

073537 

073567 

Laboratory 

KAR Labs 

KAR Labs 

08/29/07 073597 KAR Labs 

Sample Location 

Staging Area IN, Discharge 6, 
Influent sample 

Staging Area IN, Discharge 6, 
Midpoint Sample, Right Side 

Staging Area 1N, Discharge 6, 
Effluent Sample, Right Side 

Staging Area 1N, Discharge 6, 
Midpoint Sample, Left Side 

Staging Area IN, Discharge 6, 
Effluent Sample, Left Side 

Staging Area IN, Discharge 7, 
Influent sample 

Staging Area IN, Discharge 7, 
Midpoint Sample, Right Side 

Staging Area IN, Discharge 7, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 7, 
Midpoint Sample, Left Side 

Staging Area IN, Discharge 7, 
Effluent Sample, Left Side 

Staging Area 1N, Discharge 8, 
Influent sample 

Staging Area IN, Discharge 8, 
Midpoint Sample, Right Side 

Staging Area IN, Discharge 8, 
Effluent Sample, Right Side 

Staging Area IN, Discharge 8, 
Midpoint Sample, Left Side 

Staging Area IN, Discharge 8, 
Effluent Sample, Left Side 

•"'Analysis ConduciedS*' • -

PCBs 

PCBs 

PCBs, TSS 

PCBs 

PCBs, TSS 

PCBs 

PCBs 

PCBs 

PCBs, TSS 

PCBs 

PCBs, TSS 

PCBs 

PCBs 

PCBs, TSS 

PCBs 

PCBs, TSS 

PCBResult 
(mg/kg) 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

0 0002 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

<0 0001 mg/L 

PCB Actiorij 
• ... Limit .! 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mq/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

2e-4 mg/L 

'.: Response Action ,: 

None 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

None 

None TSS = <4 mg/L, 
Action Limit = 45 mg/L 

Notes 
1 - Split sample collected by USEPA 
TAL - Test America Laboratories 
NR - Analytical results not yet received 
RA - Removal Area 
TSS - Total Suspended Solids 
P - Phosphorus 
TPH - Total Petroleum Hydrocarbons 

TCL - Target Compound List 
VOCs - Volatile Organic Compounds 
SVOCs - Semi-Volatile Organic Compounds 
RCRA - Resource Conservation and Recovery Act 
* Duplicate samples are shown in brackets 
* USEPA split samples are shown in bold and in brackets USEPA split sample IDs are shown m bold and italicized font 
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